




CHAPTER 9





     PLANNING PHASES

PROCEDURE FOR URBAN PLANNING

The procedure for urban planning was begun with the promotion of an Urban Ugrading for Sustainable Local Development (Programma di riqualificazione urbana e di sviluppo sostenibile del territorio:  PRUSST) and the presentation of the integrated works plan (Programma integrato di intervento: PII)  for which the Council administration promoted the Program Agreement with the Region of Lombardy.  This provided for, among other things, the construction of the BEIC in the area of the Porta Vittoria FS railway station and the donation of the area intended for the BEIC with a standard urban title.

The PRUSST was approved by the City Council, the Region, and the Ministry of Public Works.

The final approval included a financial allocation for technical assistance for the PRUSST procedure and for the planning of the public works contained in it.

The procedure envisages:

· The drawing up of a protocol for the agreement (art.8.3 DM 8/10/98), effected on 23/10/00
· The allocation of finance in terms of art. 6.1.a (coverage of the relative costs of technical assistance to the programs) and art. 6.1.b (total or partial coverage of relative costs of the public works included in the programs) a month from the drawing up of the agreement.
· The signing of the statutory agreement twelve months from the allocation of the finance.
The procedure of the approval of the PRUSST was longer than that provided for by DM 8/10/98.  The conclusion of the procedure was anticipated as described in the following table:

Planning Phase
Partial timing months
Total timing

months
Projected date

EXECUTION OF PRUSST

Release of PRUSST 
Completed

Approval by the Region of Lombardy
Completed

Approval by the Ministry of Public Works
Completed

Drawing up of protocol for the Agreement 

Completed


Granting of finance 
November 2000



Signing of statutory agreement
November 2001



PROCEDURE FOR MICRO-URBAN PLANNING

The procedure for micro-urban planning was begun with with the submission of the PII.

PROCEDURE FOR BUILDING DESIGN

The planning procedure will conform to the Statutory Law relating to public works, n. 109/94;  and to the successive regulations bringing it into effect, and must be coherent with the decisions already approved by the bodies which promoted the construction of the BEIC:  in particular, the decision of the Milan City Council in approving the PRUSST and the decisions which promoted the Program Agreement for the drawing up of the Feasibility Study.

The drawing up of the preliminary design will take place by means of an international design competition in a single phase with preselection of competitors:

· Preselection with submission of curriculum vitae indicating relevant capacity to carry out the project

· Limited single-phase procedure with the drawing up of the preliminary design 

The times shown in the following table are anticipated for the completion of the urban planning process and micro-urban planning, in accordance with the criteria shown:

Planning phase
Durata parziale months 
Durata totale

months
Projected date

PRELIMINARY DESIGN

Competition announcement
March 2001

1st phase 

Submission of curriculum vitae
2
2
May 2001

Selection of designers
2
4
June 2001

2n phase

Submission of design 
6
10
November 2001

Competition judging
1
12
November 2001

DEVELOPED DESIGN 

Submission
4
16
April 2002

Approval
2
18
June 2002

FINAL DESIGN

Submission
6
24
December 2002

Approval
2
24
February 2003

